

RISK MANAGEMENT PLAN

Project: Healthcare Process Optimization & Analytics Enablement

By: Fadhli Hatta

1. PURPOSE

This Risk Management Plan defines the framework, processes, and controls used to identify, assess, mitigate, monitor, and respond to risks that may impact operational performance, data reliability, stakeholder alignment, and project continuity.

2. RISK MANAGEMENT APPROACH

The project adopts a **closed-loop risk control model**:

Prevent → Detect → Respond → Recover → Improve

Layer	Objective
Preventive Control	Reduce probability of risk occurrence
Detective Control	Identify early warning signals
Corrective Control	Contain and minimize impact
Recovery Control	Restore operational baseline
Continuous Improvement	Prevent recurrence

3. RISK REGISTER

3.1 Operational Risks

Risk ID	Risk Description	Owner	Likelihood	Impact	Severity	Early Warning Indicator	Mitigation Strategy	Contingency Plan
OR-1	Prolonged patient waiting time due to uneven resource allocation	Operations Manager	High	High	High	Average waiting time exceeds SLA	Dynamic staffing, workload balancing, optimized scheduling	Activate surge staffing, reschedule non-critical visits, extend service hours
OR-2	Imbalance in resource utilization across departments	Operations Director	High	Medium	High	Utilization variance >15% across departments	Workload monitoring, capacity planning, cross-department sharing	Temporary redeployment, dynamic shift restructuring
OR-3	Operational bottlenecks in high-demand departments	Clinical Operations Lead	Medium	High	High	Queue length exceeds threshold	Peak-hour staffing, triage optimization	Activate overflow units, fast-track service lanes

OR-4	Decline in patient satisfaction due to delays	Service Quality Lead	Medium	High	High	Satisfaction score drops below target	Wait-time monitoring, SLA enforcement, staff coaching	Service recovery program, complaint escalation
------	---	----------------------	--------	------	------	---------------------------------------	---	--

3.2 Technical Risks

Risk ID	Risk Description	Owner	Likelihood	Impact	Severity	Early Warning Indicator	Mitigation Strategy	Contingency Plan
TR-1	Limited visualization capability	BI Lead	High	Low	Medium	User feedback indicating dashboard limitations	Dashboard redesign, visualization alternatives	Temporary manual reporting
TR-2	Data quality and integrity issues	Data Governance Lead	Medium	High	High	Missing or inconsistent data spike	Automated validation, standardized cleansing, routine audits	Suspend analytics, revert to validated data snapshot
TR-3	Dashboard performance degradation	Data Engineering Lead	Medium	Medium	Medium	Query latency exceeds threshold	Data aggregation, incremental refresh, query optimization	Emergency performance tuning
TR-4	Unauthorized access to sensitive data	IT Security Lead	Low	High	Medium	Security alert triggered	RBAC, data anonymization, compliance audits	Security incident response and containment

3.3 Stakeholder Risks

Risk ID	Risk Description	Owner	Likelihood	Impact	Severity	Early Warning Indicator	Mitigation Strategy	Contingency Plan
SR-1	Resistance to data-driven decision-making	Change Manager	Medium	Medium	Medium	Low dashboard adoption	Training, leadership advocacy, quick wins	Executive reinforcement
SR-2	Misinterpretation of dashboard metrics	BI Lead	Medium	Medium	Medium	Incorrect decision patterns	KPI documentation, user guidance	Targeted retraining
SR-3	Interdepartmental conflict during resource redistribution	Executive Sponsor	Medium	High	High	Escalation frequency increases	Transparent communication, aligned incentives	Executive mediation and pilot redistribution

SR-4	Executive expectation gap	PMO	Low	Medium	Low	Scope deviation	Clear roadmap and phased implementation	Rebaseline project plan
------	---------------------------	-----	-----	--------	-----	-----------------	---	-------------------------

4. RISK ASSESSMENT MATRIX

Impact Likelihood	Low	Medium	High
High	TR-1	OR-2	OR-1
Medium	—	TR-3, SR-1, SR-2	OR-3, OR-4, TR-2, SR-3
Low	—	SR-4	TR-4

5. RISK PRIORITIZATION — JUSTIFICATION

Risk prioritization determines the level of monitoring, management attention, and response readiness required for each identified risk. Risks are categorized based on **operational impact, escalation speed, systemic influence, and recovery complexity**.

5.1 Critical Risks (Continuous Monitoring Required)

Risks: OR-1, OR-3, TR-2

These risks directly threaten operational stability or act as upstream drivers that may trigger multiple downstream failures.

- **OR-1 – Prolonged Patient Waiting Time**

This risk directly impacts service performance and patient experience. Extended waiting time leads to congestion, reduced throughput, and declining satisfaction. The condition can escalate rapidly if not monitored continuously, making real-time control essential.

- **OR-3 – Department Bottlenecks**

Operational bottlenecks reduce system throughput and disrupt the entire service flow. A constraint in one department can delay all subsequent processes, increasing waiting time and operational pressure. Despite moderate likelihood, its impact on overall service capacity justifies critical classification.

- **TR-2 – Data Quality and Integrity Failure**

Data reliability underpins operational and managerial decision-making. Poor data quality may result in incorrect resource allocation, ineffective planning, and cascading operational issues. As an upstream systemic risk, it requires strict and continuous control.

5.2 High Risks (Active Management Required)

Risks: OR-2, OR-4, SR-3

These risks do not always create immediate disruption but may escalate into critical issues if not actively managed.

- **OR-2 – Resource Utilization Imbalance**

Uneven resource distribution can gradually create overloaded and underutilized areas, leading to bottlenecks and reduced operational efficiency. The risk develops structurally rather than suddenly, requiring active monitoring and periodic adjustment.

- **OR-4 – Decline in Patient Satisfaction**

Patient satisfaction reflects overall service quality and organizational reputation. While it does not immediately disrupt operations, sustained decline signals service degradation and may affect long-term performance and trust.

- **SR-3 – Interdepartmental Conflict**

Organizational conflict can delay decision-making and hinder resource optimization. Although not directly operational, unresolved conflict may obstruct execution and contribute to operational inefficiencies.

5.3 Medium Risks (Controlled Monitoring)

Risks: TR-1, TR-3, TR-4, SR-1, SR-2

These risks have moderate impact or probability and do not threaten operational continuity but may affect performance, quality, or adoption.

- **TR-1 – Visualization Limitations**

Impacts analytical clarity and usability but does not affect core operations.

- **TR-3 – Dashboard Performance Degradation**

May slow decision-making but does not halt operational processes.

- **TR-4 – Data Security Risk**

Has high potential impact but low probability due to preventive controls; operational disruption occurs only if a breach happens.

- **SR-1 – Resistance to Data-Driven Culture**

Affects adoption and organizational change rather than operational stability.

- **SR-2 – KPI Misinterpretation**

May lead to suboptimal decisions but does not directly disrupt operations.

5.4 Low Risk (Acceptable)

Risk: SR-4

- **SR-4 – Executive Expectation Gap**

This risk has low probability and limited operational impact. It can be managed through clear communication and periodic alignment; therefore, it is considered acceptable and requires observation only.

5.5 Risk Prioritization Principle

Risks are prioritized based on:

- Direct impact on core operations
- Speed of escalation
- System-wide influence (upstream vs isolated risk)
- Recovery difficulty
- Interdependency with other risks

Critical risks typically:

- Disrupt operational flow
- Trigger multiple downstream risks
- Escalate rapidly
- Require real-time monitoring and readiness

6. CONTINGENCY MANAGEMENT FRAMEWORK

Each risk response follows:

Trigger → Response → Stabilization → Recovery → Post-Incident Review

Key Contingency Actions

OR-1 – Patient Waiting Time Surge

Trigger: Waiting time exceeds 2× SLA

- Activate surge staffing
- Redirect non-critical patients
- Extend service hours
- Rebalance scheduling

OR-2 – Resource Utilization Imbalance

Trigger: Department utilization gap >15%

- Cross-department staff redeployment
- Reallocate equipment/resources
- Adjust shift distribution

OR-3 – Department Bottlenecks

Trigger: Queue spike detected

- Activate overflow care units
- Implement fast-track processing
- Deploy support teams

OR-4 – Patient Satisfaction Decline

Trigger: Satisfaction below target

- Initiate service recovery

- Strengthen communication
- Accelerate complaint handling

TR-2 – Data Quality Failure

Trigger: Data integrity compromised

- Suspend analytics-based decisions
- Conduct emergency data audit
- Restore validated snapshot
- Activate manual reporting

SR-3 – Interdepartmental Conflict

Trigger: Escalation threshold reached

- Executive mediation
- Pilot redistribution program
- Maintain baseline service continuity

7. SWOT (RISK-INFORMED)

Strengths

- Structured mitigation and contingency framework
- Data-driven monitoring capability
- Strong governance visibility

Weaknesses

- Dependence on data quality
- Organizational change resistance
- Cross-functional coordination complexity

Opportunities

- Predictive resource optimization
- Automation improves efficiency and control
- Governance maturity improvement

Threats

- Service degradation risk
- Data breach exposure
- Stakeholder misalignment

8. RISK MONITORING & GOVERNANCE

Activity	Frequency	Owner
Risk review	Weekly	Project Governance Board
Critical risk monitoring	Continuous	Risk Owners
Data quality audit	Monthly	Data Governance
Performance & SLA review	Weekly	Operations

Activity	Frequency	Owner
Security review	Quarterly	IT Security

9. PROJECT CONTINUITY ASSURANCE

Project continuity is ensured through:

- Early detection indicators
- Predefined contingency triggers
- Clear risk ownership
- Rapid response playbooks
- Recovery and stabilization procedures
- Continuous improvement loop